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Progress to Date 

Since the devastating flooding that occurred on July 30, 2016, the County has undertaken 
multiple infrastructure improvement projects, which include the following:  

Project Description Status 

READY Annual Stream Clean-up: conducted as a result of the 2015 Flood 
Work Group Report 

Complete 

Annual Stream Cleaning of Larger Debris: conducted as a result of the 2015 
Flood Work Group Report 

Complete 

Stream Channel Wall Inspections: conducted as a result of the 2015 Flood 
Work Group Report 

Complete 

Brew Pub Stream Wall Reconstruction: conducted as a result of the Stream 
Channel Wall Inspections 

Complete 

Parking Lot E Repairs Complete 

Repair Erosion above Culvert: recommendation of the 2014 Tiber-Hudson 
Stream Corridor Assessment- Site 5 

Complete 

Comprehensive Hydrology and Hydraulic Study Complete 

Stream Channel Wall behind Hi Ho Silver Complete 

Tiber Park Culvert Debris Clean-up: recommendation of the 2017 Tiber-
Hudson Stream Corridor Assessment- Site 1 

Complete 

Valley Mede Storm Drain System Mapping Complete 

Stream Channel Wall at 8659 Main St Complete 

Stream Clearing on the north side of West Main St Complete 

Reconstruct Stream Walls between Parking Lots E and F: conducted as a 
result of Stream Channel Wall Inspections 

Complete 

Rebuild Stream Channel Wall behind Old Theatre Complete 

Stream Wall at 84-inch Culvert in 8600 Block of Main St Complete  

Valley Mede Stream Restoration Project Complete 

Comprehensive Floodproofing Study by US Army Corps of Engineers 
(USACE): conducted as a result of the 2015 Flood Work Group Report 

Complete. Public Meeting held in February 
2018 

Comprehensive Valley Mede H and H Study Complete. Public Presentation November 
15th, 2017 

Partner with Department of Homeland Security and National Weather 
Service (NWS) to provide 48 additional stream gages and to improve NWS 

alert warning systems 

Installation complete November 2018 

84-inch Culvert Enlargement at 8600 Block and Secondary Pipe along West 
End of Main St (H and H Recommendation) 

In Design; looking at bridge design.  
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Hudson 7 Stormwater Water Retention Facility (H and H Recommendation) In Design; Construction Funded; Start 
Spring/Summer 2020 

Quaker Mill Stormwater Retention Facility (Hudson Branch) In Design; Construction Funded; Start 
Spring/Summer 2019 

Tiber 1 Stormwater Water Retention Facility (H and H Recommendation) In Preliminary Design; Geotechnical Borings 
recently completed 

New Cut 3 Stormwater Retention Facility (H and H Recommendation) In Progress 

Court House Drive Slope Stabilization Design complete. Construction spring 2019 

Headwall Repair and Stream Channel Stabilization between Court House 
Drive and Fels Lane that leads to Parking Lot F 

In Design 

Pilot Floodproofing Incentive Program (Result of USACE Floodproofing 
Study) 

To be released December 2018 

George Howard Building Drainage Project At 30 percent Design 

Court House Drainage Project At 30 percent Design 

Upgrade of Storm Drains on Emory and Church Streets Design funding secured and effort started  

Upgrade of Storm Drains on Old Columbia Pike Preliminary Design Started  

Reform Stream Channel at Tiber Park: recommendation of the 2014 Tiber-
Hudson Stream Corridor Assessment- Site 1 

Only applicable if buildings remain 

Replace Cinder Block Wall: recommendation of the 2014 Tiber-Hudson 
Stream Corridor Assessment- Site 4 

Property may be acquired and wall would be 
removed 

Replace Sandbag Wall: recommendation of the 2014 Tiber-Hudson Stream 
Corridor Assessment- Site 6 

Property may be acquired and wall would be 
removed 

Culvert Re-Design under Brew Pub: recommendation of the 2017 Tiber-
Hudson Stream Corridor Assessment- Site 3 

Part of the Hudson Bend project and not yet 
funded 

 

 

 

 

 

 

 

 

 

 

 

 

 

  


